



FM 408494-3
Ft. George Trailhead
Design: Underway
Construction: Unfunded

FM 408494-5
Batten Island Wetland Restoration
Design: Complete
Construction: Complete

FM 435619-1
Little Talbot Island to Big Talbot Island
Design: 2018
Construction: 2020

Hanna-Mayport Connector
Design: Unfunded
Construction: Unfunded

FM 434028-1
Ft. George Trailhead to Huguenot Park
Design: Underway
Construction: 2018

FM 434041-1 Simpson Creek Bridge Replacement
PD&E: FY 2015
Design: FY 2016
R/W: FY 2018
Construction: FY 2020


FM 433164-1
Huguenot Park to Ft. George River
Design: Underway
Construction: Unfunded

FM 433164-2
Fort George River to Little Talbot Island
Design: Complete
Construction: Underway

FM 434042-1 Myrtle Creek Bridge Replacement
PD&E: FY 2015
Design: FY 2016
R/W: FY 2018
Construction: FY 2020



- Complete
- Under Construction
- Construction Funded
- Construction Unfunded



Timucuan Trail Segments

State Road A1A
Duval County, Florida

Subject to Change
Last Updated 11/09/2016

NO WARRANTIES: The information provided is made available by the Florida Department of Transportation on an "as is," "as available" basis without warranties of any kind, express or implied. This information cannot be identified as data, documentation, images, or otherwise that has been approved by the Florida Department of Transportation for any use whatsoever.

DISCLAIMER OF LIABILITY: The user of this information and data assumes all responsibility and risk for the use of both. Under no circumstances, including negligence, shall the Florida Department of Transportation, its employees, or consultants be liable for any DIRECT, INDIRECT, INCIDENTAL, SPECIAL, EXEMPLARY or CONSEQUENTIAL DAMAGES, or LOST PROFITS that result from the use, misuse or inability to use the application and data. Nor shall the Florida Department of Transportation, or its employees be liable for any damages resulting from or related to reliance; mistakes, omissions, interruptions, deletion of files, computer viruses, errors, defects, or any failure of performance, communications failure, theft, destruction or unauthorized access to the application and data.

